




























NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  April 2, 2013

INVOICE NUMBER  15

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0003 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE, GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,536,475.97              

B.  Percentage of performance complete 90.92%

C.  Value of completed performance $8,670,913.14

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices $8,202,009.24

F.  Amount of this invoice $468,903.90

Contract Administrator

Signature Title

2-Apr-13

Date

Contract Administrator

Name Title

2-Apr-13

Signature Date

Quality Control Manager

Name Title

Jose Baluyut

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S Construction Inc., 1001 Army Dr., Suite 203, Barrigada, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

Signature

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.
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NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  June 11, 2013

INVOICE NUMBER  16

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0003 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE, GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,546,801.90              

B.  Percentage of performance complete 94.52%

C.  Value of completed performance $9,023,236.82

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices $8,670,913.14

F.  Amount of this invoice $352,323.68

Contract Administrator

Signature Title

11-Jun-13

Date

Contract Administrator

Name Title

11-Jun-13

Signature Date

Quality Control Manager

Name Title

Signature

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S Construction Inc., 1001 Army Dr., Suite 203, Barrigada, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

Jose Baluyut

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu
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